LeSS rule

Sprint Planning consists of two parts:

Sprint Planning Part One is common for all teams while Sprint Planning Part Two is usually done separately for each team.

LeSS rule

Sprint Planning Part One is attended by the Product Owner and Team representatives.

They together tentatively select the items that each team will work on the nextSprint.

The Teams identify opportunities to work together and final questions are clarified.

LeSS Sprint Planning One

- PO explains the priorities for the sprint.

- Teams decide which 'ready' items to take.

- Balance priority items over teams.

- Clarify only when all teams involved.

- Teams discuss the need for coordination and synchronization.

- Possibly agree on multi-team sprint planning.

LeSS Sprint Planning Two

- One room, multiple teams

- Shared design session

- Each team creates their own Sprint Backlog

- Each team generates their own tasks

- Frequent interaction

LeSS rule

Sprint Planning Two is for Teams to decide how they will do the selected items. This usually involves design and the creation of their Sprint Backlogs.

Each Team has their own Sprint Backlog.

Sprint planning

Lets plan for Building a lego house:

- It should have walls and 4 rooms (shared walls) with windows:
    - Bedroom with double bed.
    - Living room with tv and sofa
    - Dining room with table.
    - Guest room with single bed.